COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 21/ 2014

ESTI MATE SUMVARY 13:01: 28
CONTI D C15790A ESTI MATE NO 0026 PROG SPEC YR 2005
PCN: 15790A- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 495.0 DAYS TI VE ALLOW 500 WORK DAYS
|-25:SB I NTERI M | MP SPEER- 20TH PERCENT TI ME: 99. 00 ORI G TI VE ALLOW 500 WORK DAYS
PRQJECT NO. | M 0252- 387
|-25:SB I NTERI M | MP SPEER- 20TH
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 15/ 2014 DATE TI ME STARTED 01/09/2012
5670 FRANKLI N STREET DATE LET 10/ 27/ 2011 DATE WORK BEGAN  01/09/ 2012
DATE AWARDED 12/ 19/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2011 DATE ACCEPTED
DENVER cO 80216 DATE NOTI CE TO PROCEED 01/09/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 13,810, 548. 14 PARTI Cl PATI NG $ 12,543, 303.97 $ 7,920. 30
AWARD PROJECT AM: $ 11,734, 421.30 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 829% TOTAL EARNI NGS 12, 543, 303. 97 7,920. 30
FUNDS AVAI LABLE: $ 1,267,244.17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 12, 543, 303. 97 7,920. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -176, 016. 32 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 12, 367, 287. 65 7,920. 30
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 12, 367, 287. 65 7, 920. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,920. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0005 628-50001 Desi gn Services Water line 1. 000 1.000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00

0010 201- 00000 G earing and G ubbing 0. 950 0. 950
LS 0. 000 0.00
50, 000. 00000 0. 950 47, 500. 00
0015 202-00008 *Tree Trinming 0. 000 0. 000
HOUR 0. 000 0.00
168. 00000 0. 000 0.00
0020 202-00010 *Rermoval of Tree 83. 000 83. 000
EACH 0. 000 0.00
278. 00000 83. 000 23, 074. 00
0025 202- 00019 Renoval of Inlet 20. 000 20. 000
EACH 0. 000 0.00
278. 00000 20. 000 5, 560. 00
0030 202-00035 Renoval of Pipe 1, 762. 000 1, 762. 000
LF 0. 000 0.00
34.00000 1, 762. 000 59, 908. 00
0035 202- 00090 Renoval of Delineator 10. 000 10. 000
EACH 0. 000 0.00
8. 00000 10. 000 80. 00
0040 202- 00155 *Renoval of Wall 1, 762. 000 1, 604. 000
LF 0. 000 0.00
68. 00000 1, 604. 000 109, 072. 00
0045 202- 00200 Renoval of Sidewal k 184. 000 184. 000
sy 0. 000 0.00
8. 00000 184. 000 1,472.00
0050 202- 00202 Renmoval of CQutter 315. 000 262. 000
LF 0. 000 0.00
7.00000 262. 000 1, 834.00
0055 202-00203 Renoval of Curb and CQutter 1, 547. 000 1, 414. 000
LF 0. 000 0.00

3. 00000 1, 414.000 4,242.00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 15790A- Bl D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0060 202- 00206 Renoval of Concrete Curb Ranp 28. 000 28. 000
SY 0. 000 0. 00
19. 00000 28. 000 532. 00
0065 202- 00210 *Renoval of Concrete Pavenent 101. 000 101. 000
SY 0. 000 0. 00
100. 00000 101. 000 10, 100. 00
0070 202-00220 *Renoval of Asphalt Mat 6, 679. 000 6, 679. 000
SY 0. 000 0. 00
4. 00000 6, 679. 000 26, 716. 00
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 8, 433. 000 8, 433. 000
SY 0. 000 0. 00
3. 00000 8, 433. 000 25, 299. 00
0080 202- 00250 *Renoval of Pavenent Marking 17, 848. 000 17, 526. 000
SF 322. 000 644. 00
2. 00000 17, 848. 000 35, 696. 00
0085 202- 00425 Renoval of Bridge Railing 106. 000 106. 000
LF 0. 000 0. 00
10. 00000 106. 000 1, 060. 00
0090 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0095 202- 00705 *Removal of Light Standard Foundation 13. 000 13. 000
EACH 0. 000 0. 00
248. 00000 13. 000 3,224.00
0100 202- 00805 Renoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 560. 00000 1. 000 3, 560. 00
0105 202-00810 Renoval of Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
75. 00000 4. 000 300. 00
0110 202-00821 Renoval of Sign Panel 9. 000 9. 000
EACH 0. 000 0. 00
250. 00000 9. 000 2,250. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0115 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
3, 474. 00000 1. 000 3,474.00
0120 202-01000 *Renoval of Fence 1, 904. 000 1, 904. 000
LF 0. 000 0. 00
2.50000 1, 904. 000 4, 760. 00
0125 202-01130 *Renoval of Cuardrail Type 3 211. 000 211. 000
LF 0. 000 0. 00
3. 00000 211. 000 633. 00
0130 202-01140 Renoval of Guardrail Type 4 938. 000 938. 000
LF 0. 000 0. 00
19. 00000 938. 000 17,822.00
0135 202-01170 Renoval of Guardrail Type 7 641. 000 623. 000
LF 0. 000 0. 00
20. 00000 623. 000 12, 460. 00
0140 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
145. 00000 2.000 290. 00
0145 202-04001 Plug Cul vert 7.000 7.000
EACH 0. 000 0. 00
1, 262. 00000 7.000 8, 834. 00
0150 202-04002 C ean Cul vert 2.000 2.000
EACH 0. 000 0. 00
4,500. 00000 2.000 9, 000. 00
0155 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 41, 431. 000 41, 431. 000
CcY 0. 000 0. 00
9. 00000 41, 431. 000 372, 879. 00
0160 203-01100 Proof Rolling 25. 000 17. 000
HOUR 0. 000 0. 00
120. 00000 17. 000 2,040. 00
0165 203-01510 Backhoe 160. 000 3. 000
HOUR 0. 000 0. 00
90. 00000 3. 000 270.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0170 203- 01550 Dozi ng 6. 000 6. 000
HOUR 0. 000 0. 00
165. 00000 6. 000 990. 00
0175 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0180 203-01622 *Sweepi ng (Wth Pickup Broom 161. 000 161. 000
HOUR 0. 000 0. 00
200. 00000 161. 000 32, 200. 00
0185 206- 00000 Structure Excavation 1, 843. 000 1, 502. 000
(% 0. 000 0. 00
11. 00000 1, 502. 000 16, 522. 00
0190 206- 00520 Filter Material (O ass B) 0. 000 0. 000
(e 0. 000 0. 00
67. 00000 0. 000 0. 00
0195 206- 00530 Filter Material (Cass O 0. 000 0. 000
(e 0. 000 0. 00
40. 00000 0. 000 0. 00
0200 206-01787 *Shoring (Area 7) 1. 000 1.000
LS 0. 000 0. 00
54, 000. 00000 1. 000 54, 000. 00
0205 206-01788 Shoring (Area 8) 1. 000 1.000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0210 207-00205 Topsoi | 1, 043. 000 1, 043. 000
(9 0. 000 0. 00
22.00000 1, 043. 000 22, 946. 00
0215 208- 00002 Erosion Log (12 Inch) 6, 960. 000 30. 000
LF 0. 000 0. 00
4.00000 30. 000 120. 00
0220 208- 00009 Erosion Log (20 Inch) 7,016. 000 816. 000
LF 0. 000 0. 00
5. 00000 816. 000 4, 080. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 15790A- Bl D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0225 208-00020 Silt Fence 11, 688. 000 4,284. 000
LF 0. 000 0. 00
1. 00000 4,284. 000 4,284. 00
0230 208-00030 Sedi nent Basin 1. 000 1. 000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0235 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
254. 00000 0. 000 0. 00
0240 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
938. 00000 2.000 1, 876. 00
0245 208- 00051 StormDrain Inlet Protection (Type 1) 4,884.000 3,134. 000
LF 0. 000 0. 00
3. 00000 3, 134. 000 9, 402. 00
0250 208-00070 Vehi cl e Tracki ng Pad 9. 000 9. 000
EACH 0. 000 0. 00
1, 100. 00000 9. 000 9, 900. 00
0255 208- 00103 Renoval and Di sposal of Sedinent (Labor) 471. 100 471.000
HOUR 0. 000 0. 00
32. 00000 471. 000 15, 072. 00
0260 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 18. 000
HOUR 0. 000 0. 00
55. 00000 18. 000 990. 00
0265 208- 00206 Erosi on Control Supervisor 500. 000 478. 000
DAY 0. 000 0. 00
10. 00000 478. 000 4,780. 00
0270 210- 00805 Reset Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0275 210-00810 Reset Gound Sign 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0280 210-00815 Reset Sign Panel 28. 000 22.000
EACH 1.000 175. 00
175. 00000 23.000 4,025. 00
0285 210- 00820 *Reset Variabl e Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
8, 756. 00000 1.000 8, 756. 00
0290 210-00858 *Reset Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00
92. 00000 2. 000 184. 00
0295 210- 04010 Adj ust Manhol e 2. 000 2.000
EACH 0. 000 0. 00
941. 00000 2. 000 1,882.00
0300 210-04015 Modi fy Manhol e 1. 000 1.000
EACH 0. 000 0. 00
1, 021. 00000 1.000 1,021.00
0305 210- 04020 Modi fy Inlet 4.000 4.000
EACH 0. 000 0. 00
878. 00000 4.000 3,512.00
0310 210- 04050 Adj ust Val ve Box 5. 000 5. 000
EACH 0. 000 0. 00
269. 00000 5. 000 1, 345.00
0315 212-00006 *Seedi ng (Native) 2.700 2.500
ACRE 0. 200 136. 00
680. 00000 2.700 1, 836.00
0320 212-00032 *Soi | Condi tioni ng 1.920 1.100
ACRE 0. 200 350. 00
1, 750. 00000 1.300 2,275.00
0325 212-00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
1. 45000 0. 000 0. 00
0330 213-00002 *Mil ching (Weed Free Hay) 1.920 1.500
ACRE 0. 200 150. 00
750. 00000 1.700 1,275.00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 15790A- Bl D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0335 213-00061 *Mul ch Tacki fier 880. 000 840. 000
LB 40. 000 98. 00
2.45000 880. 000 2,156. 00
0340 213-00100 *Soi | Bi nder 1.920 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0345 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 500 9, 062. 50
18, 125. 00000 0. 500 9, 062. 50
0350 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 87. 000 87. 000
EACH 0. 000 0. 00
285. 00000 87. 000 24,795. 00
0355 216-00211 *Soi | Retention Bl anket (Excelsior) 2,563. 000 1, 822. 000
SY 105. 000 163. 80
1. 56000 1, 927. 000 3,006. 12
0360 217-00015 *Noxi ous Weed Managenent 9, 293. 000 5, 209. 000
SY 0. 000 0. 00
0. 95000 5, 209. 000 4,948. 55
0365 304- 06007 Aggregate Base Course (Cl ass 6) 9, 178. 000 9, 178. 000
CY 0. 000 0. 00
24. 00000 9,178. 000 220, 272. 00
0370 304- 09000 Aggregate Base Course (Special) 750. 000 85. 000
CY 0. 000 0. 00
30. 00000 85. 000 2,550. 00
0375 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 511. 980 511. 980
TON 0. 000 0. 00
138. 57000 511. 980 70, 945. 07
0380 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
343. 00000 0. 000 0. 00
0385 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,232.000 0. 000
TON 0. 000 0. 00
93. 70000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 15790A- Bl D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0386 403-02000  HVA (Spec) COMD 014 - Asphalt M x Change 3, 200. 250 3, 200. 250
TON 0. 000 0. 00
59. 19000 3, 200. 250 189, 422. 80
0387 900- 00006 Added Item (Dol lar)/ Asphalt D spute Testing Costs -657. 000 -657. 000
DOL 0. 000 0. 00
1. 00000 -657. 000 -657. 00
0388 900- 00006 Added Item (Dol lar)/ -60. 000 -60. 000
DOL 0. 000 0. 00
1. 00000 -60. 000 -60. 00
0390 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 7, 439. 000 6, 309. 390
TON 0. 000 0. 00
53. 00000 6, 309. 390 334, 397. 67
0395 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,939. 000 2,534. 000
GAL 0. 000 0. 00
2.15000 2,534.000 5, 448. 10
0400 412- 00600 *Concrete Pavenent (6 |nch) 91. 000 91. 000
SY 0. 000 0. 00
106. 00000 91. 000 9, 646. 00
0405 412- 00950 *Concrete Pavenent (9-1/2 Inch) 607. 000 607. 000
SY 0. 000 0. 00
80. 00000 607. 000 48, 560. 00
0410 420-00113 Ceotextile (Drainage) (COass 2) 0. 000 0. 000
SY 0. 000 0. 00
37. 00000 0. 000 0. 00
0415 503-00048 *Drilled Caisson (48 Inch) 41. 000 41. 000
LF 0. 000 0. 00
183. 00000 41. 000 7,503. 00
0420 503-00054 *Drilled Caisson (54 Inch) 68. 000 54. 000
LF 0. 000 0. 00
222.00000 54. 000 11, 988. 00
0425 507-00100 Concrete Slope and Ditch Paving (Reinforced) 30. 200 30. 200
CcY 0. 000 0. 00
310. 00000 30. 200 9, 362. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0430 601-01025 Concrete Cass B (M scell aneous) 0. 000 0. 000
CcY 0. 000 0.00
525. 00000 0. 000 0.00
0435 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 53. 000 53. 000
LF 0. 000 0. 00
108. 00000 53. 000 5,724.00
0440 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 447.000 443. 000
LF 0. 000 0. 00
98. 00000 443. 000 43, 414. 00
0445 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 361. 000 1, 361. 000
LF 0. 000 0. 00
116. 00000 1, 361. 000 157, 876. 00
0450 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 690. 000 690. 000
LF 0. 000 0. 00
139. 00000 690. 000 95, 910. 00
0455 604- 00305 Inlet Type C (5 Foot) 3. 000 2.000
EACH 0. 000 0. 00
2,531. 00000 2.000 5, 062. 00
0460 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 755. 00000 1. 000 2,755.00
0465 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 838. 00000 1. 000 3, 838. 00
0470 604-16005 *Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,732. 00000 1. 000 2,732.00
0475 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0480 604- 25006 *Vane Grate Inlet Special (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 600. 00000 7.000 39, 200. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0485 604-25011 *Vane Grate Inlet Special (10 Foot) 6. 000 6. 000
EACH 0. 000 0.00
5, 700. 00000 6. 000 34, 200. 00
0490 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0.00
1, 843. 00000 6. 000 11, 058. 00
0495 604- 39025 Manhol e Speci al (25 Foot) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1.000 35, 000. 00
0500 604- 39050 *Manhol e (Traffic Managenment System) 0. 000 0. 000
EACH 0. 000 0.00
3, 285. 00000 0. 000 0. 00
0505 604-50700 *Meter Vault 0. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0510 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 300. 000 300. 000
LF 0. 000 0.00
14. 60000 300. 000 4, 380. 00
0510 MATERI AL ALLOMANCE Cuardrail Type 3 0. 000
LF 0. 000 0.00
4. 95000 0. 000 0. 00
0515 606- 00710 Quardrail Type 7 (Style CA) 696. 000 683. 000
LF 0. 000 0.00
47. 50000 683. 000 32, 442.50
0520 606- 00730 Quardrail Type 7 (Style CD 138. 000 127.000
LF 0. 000 0.00
65. 00000 127.000 8, 255. 00
0525 606- 00731 Guardrail Type 7 (Style CD) (Special) 154. 000 154. 000
LF 0. 000 0.00
62. 87000 154. 000 9, 681. 98
0530 606- 00740 Quardrail Type 7 (Style CBH 152. 000 152. 000
LF 0. 000 0.00
101. 41000 152. 000 15, 414. 32



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0535 606- 00741 Guardrail Type 7 (Style CE) (Special) 61. 000 61. 000
LF 0. 000 0. 00
129. 60000 61. 000 7,905. 60
0540 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0540 MATERI AL ALLOMNCE End Anchorage Type 3D 0. 000
LF 0. 000 0. 00
419. 50000 0. 000 0. 00
0545 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 057. 35000 1. 000 1, 057. 35
0545 MATERI AL ALLOMANCE Transition Type 3G 0. 000
EACH 0. 000 0. 00
406. 00000 0. 000 0. 00
0550 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 871. 75000 2.000 3,743.50
0550 MATERI AL ALLOMANCE End Anchor age (Nonfl ared) 0. 000
EACH 0. 000 0. 00
1, 355. 00000 0. 000 0. 00
0555 607-11525 *Fence (Plastic) 1, 807. 000 1, 807. 000
LF 0. 000 0. 00
4. 00000 1, 807. 000 7,228.00
0560 607-53172 *Fence Chain Link (72 Inch) 86. 000 86. 000
LF 0. 000 0. 00
35. 75000 86. 000 3,074.50
0565 608- 00000 *Concrete Sidewal k 482. 000 482. 000
SY 0. 000 0. 00
31. 00000 482. 000 14, 942. 00
0570 608-00010 *Concrete Curb Ranp 13. 000 13. 000
SY 0. 000 0. 00

57. 00000 13. 000 741.00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0575 609- 21020 *Curb and Cutter Type 2 (Section I1-B) 719. 000 628. 000
LF 0. 000 0. 00
18. 00000 628. 000 11, 304. 00
0580 609- 24002 *Qutter Type 2 (2 Foot) 271. 000 271. 000
LF 0. 000 0. 00
16. 00000 271. 000 4,336. 00
0585 609- 24004 *Qutter Type 2 (4 Foot) 188. 000 188. 000
LF 0. 000 0. 00
32. 00000 188. 000 6, 016. 00
0590 612-00001 Del i neator (Type I) 2. 000 2.000
EACH 0. 000 0. 00
17. 00000 2.000 34.00
0595 612- 00002 Del i neator (Type I1I) 8. 000 8. 000
EACH 0. 000 0. 00
19. 00000 8. 000 152. 00
0600 612-00021 Delineator (Type |I) (Barrier) 23. 000 21. 000
EACH 0. 000 0. 00
30. 00000 21. 000 630. 00
0605 612-00022 Delineator (Type Il) (Barrier) 49. 000 48. 000
EACH 0. 000 0. 00
35. 00000 48. 000 1, 680. 00
0610 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 2.000
EACH 0. 000 0. 00
65. 00000 2.000 130. 00
0615 612- 00270 Location Marker (Utility)(Flat Slat) 2.000 2.000
EACH 0. 000 0. 00
65. 00000 2.000 130. 00
0620 613- 00200 *2 Inch Electrical Conduit 246. 000 246. 000
LF 0. 000 0. 00
4.35000 246. 000 1,070. 10
0625 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 823. 000 1, 823. 000
LF 0. 000 0. 00
9. 30000 1, 823. 000 16, 953. 90



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0630 613- 00306 *3 Inch Electrical Conduit (Bored) 541. 000 541. 000
LF 0. 000 0. 00
11. 99000 541. 000 6, 486. 59
0635 613- 00408 *4 Inch Electrical Conduit (Bored) 2,976. 000 2,976. 000
LF 0. 000 0. 00
18. 30000 2,976. 000 54, 460. 80
0640 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 800. 000 2, 539. 000
LF 0. 000 0. 00
12. 95000 2,539. 000 32, 880. 05
0645 613-01300 *3 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0. 00
16. 45000 60. 000 987. 00
0650 613-07023 *Pul | Box (24"x36"x24") 8. 000 2.000
EACH 0. 000 0.00
981. 00000 2.000 1, 962. 00
0655 613-07026 *Pul | Box (16"x24"x12") 13. 000 13. 000
EACH 0. 000 0.00
626. 00000 13. 000 8, 138. 00
0660 613-07199 *Pull Box (Install Only) 9. 000 9. 000
EACH 0. 000 0.00
520. 00000 9. 000 4, 680. 00
0665 613-10000 *Wring 0. 800 0. 800
LS 0. 000 0.00
17, 068. 00000 0. 800 13, 654. 40
0670 613-16000 *Luninaire (Special) 3.000 3. 000
EACH 0. 000 0.00
398. 00000 3. 000 1, 194. 00
0675 613-34400 *Light Standard Metal (40 Foot) 12. 000 12. 000
EACH 0. 000 0. 00
3, 707. 00000 12. 000 44, 484. 00
0675 MATERI AL ALLOMANCE Li ght Standard Metal (40 Foot) 0. 000
EACH 0. 000 0. 00
0. 00

2,527.58000 0. 000
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PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0680 613-34700 *Light Standard Metal (70 Foot) 3. 000 3. 000
EACH 0. 000 0.00
5, 080. 00000 3.000 15, 240. 00
0680 MATERI AL ALLOMANCE Li ght Standard Metal (70 Foot) 0. 000
EACH 0. 000 0.00
3, 981. 00000 0. 000 0.00
0685 613-40010 *Li ght Standard Foundati on 14. 000 14. 000
EACH 0. 000 0.00
1, 018. 00000 14. 000 14, 252. 00
0690 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 4.000 4.000
EACH 0. 000 0.00
1, 318. 00000 4. 000 5,272.00
0690 MATERI AL ALLOWANCE Lumi nai re HPS (100 W 0. 000
EACH 0. 000 0.00
808. 27000 0. 000 0.00
0695 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 8. 000 8. 000
EACH 0. 000 0.00
2, 436. 00000 8. 000 19, 488. 00
0700 613-70250 *Luninai re H gh Pressure Sodium (250 Watt) 10. 000 10. 000
EACH 0. 000 0.00
1, 225. 00000 10. 000 12, 250. 00
0700 MATERI AL ALLOMANCE Luminaire HPS (250 W 0. 000
EACH 0. 000 0.00
930. 67000 0. 000 0.00
0705 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 6. 000 6. 000
EACH 0. 000 0.00
1, 827. 00000 6. 000 10, 962. 00
0705 MATERI AL ALLOWANCE Lumi nai re HPS (400 W 0. 000
EACH 0. 000 0.00
1, 040. 67000 0. 000 0.00
0710 614-00011 Sign Panel (Cass I) 20. 000 20. 000
SF 0. 000 0.00
16. 00000 20. 000 320. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0715 614-00012 *Sign Panel (Oass I1) 150. 000 150. 000
SF 0. 000 0. 00
24. 00000 150. 000 3, 600. 00
0720 614-00013 *Sign Panel (Oass Ill) 854. 000 854. 000
SF 0. 000 0. 00
33. 00000 854. 000 28, 182. 00
0725 614-00040 *Si gn Post (Special) 56. 000 56. 000
LF -28.000 -2,100. 00
75. 00000 28. 000 2,100. 00
0730 614-00216 *Steel Sign Post (2x2 Inch Tubing) 10. 000 10. 000
LF 0. 000 0. 00
12. 00000 10. 000 120. 00
0735 614-01022 *Steel Sign Post (W 10x22) 64. 000 64. 000
LF -31. 000 -2,480. 00
80. 00000 33. 000 2,640. 00
0740 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 11. 000 11. 000
Sl i pbase
EACH 0. 000 0. 00
350. 00000 11. 000 3, 850. 00
0745 614- 03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
0750 614- 03100 *Concrete Footing (Traffic Signal Pole) 4.000 4.000
EACH 0. 000 0. 00
2,481. 00000 4.000 9, 924. 00
0755 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00
0755 MATERI AL ALLOMNCE Monot ube Overhead Sign Cantil ever 0. 000
24"
( ) EACH 0. 000 0. 00
29, 531. 70000 0. 000 0.00
0760 614-42400 Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
70, 000. 00000 1. 000 70, 000. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0765 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00
544. 00000 8. 000 4,352.00
0770 614-70336 *Traffic Signal Face (12-12-12) 16. 000 16. 000
EACH 0. 000 0. 00
711. 00000 16. 000 11, 376. 00
0775 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0.00
11, 271. 00000 1. 000 11, 271.00
0775 MATERI AL ALLOMANCE Traffic Signal Controller Cabinet 0. 000
EACH 0. 000 0.00
7, 400. 00000 0. 000 0.00
0780 614-72860 *Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0.00
214. 00000 8. 000 1,712.00
0785 614- 72866 *Fire Preenption Unit and Timer 2. 000 2. 000
EACH 0. 000 0.00
3, 347. 00000 2.000 6, 694. 00
0790 614-72886 *Intersection Detection System (Canera) 2.000 2.000
EACH 0. 000 0.00
6, 241. 00000 2.000 12, 482. 00
0790 MATERI AL ALLOMNCE | nteresection Detection System 0. 000
Caner a,
( ) EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0795 614-72887 *M crowave Vehicl e Radar Detector 1. 000 1. 000
EACH 0. 000 0.00
13, 329. 00000 1. 000 13, 329.00
0800 614- 72900 *Wrel ess Magnetoneter Vehicle Detection system 1. 000 1. 000
EACH 0. 000 0.00
20, 168. 00000 1. 000 20, 168. 00
0805 614-81230 *Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
21, 064. 00000 2.000 42,128. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 15790A- BI D ESTI MATE RUN
PRQIECT: I M 0252- 387 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY 15790 1-25 AND 15TH ST
0805 MATERI AL ALLOMANCE Traffic Signal Light Pole Steet 0. 000
EACH 0. 000 0. 00
15, 902. 00000 0. 000 0. 00
0810 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
4,163. 00000 2.000 8, 326. 00
0810 MATERI AL ALLOMNCE Traffic Signal Pedestal Pole Steel 0. 000
EACH 0. 000 0. 00
3, 018. 00000 0. 000 0. 00
0815 614-86239 *Traffic Signal Controller (Solid State) 1. 000 1. 000
(Ful'l - Act uat ed)
EACH 0. 000 0. 00
8, 836. 00000 1. 000 8, 836. 00
0815 MATERI AL ALLOMANCE Traffic Signal Controller 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0820 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 402. 000 402. 000
LF 0. 000 0. 00
2.30000 402. 000 924. 60
0825 614-87325 *Closed Gircuit Television Pole 1. 000 1. 000
EACH 0. 000 0. 00
3, 780. 00000 1. 000 3, 780. 00
0830 614-87448 *Fi ber Qptic Cable (Single Mde) (48 Strands) 1, 720. 000 1, 720. 000
LF 0. 000 0. 00
3.10000 1, 720. 000 5,332.00
0835 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 1, 722. 000 1, 722. 000
LF 0. 000 0. 00
5. 45000 1, 722. 000 9, 384. 90
0840 619- 10300 30 Inch Wl ded Steel Pipe 30. 500 30. 500
LF 0. 000 0. 00
3, 489. 00000 30. 500 106, 414. 50
0845 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0850 623-09900 *Sprinkl er System 1. 000 0. 950
LS 0. 000 0. 00
26, 875. 00000 0. 950 25,531. 25
0855 625- 00000 Construction Surveyi ng 0. 950 0. 950
LS 0. 000 0. 00
65, 000. 00000 0. 950 61, 750. 00
0860 625- 00001 Construction Surveying (Hourly) 32. 000 32. 000
HOUR 0. 000 0. 00
84. 00000 32. 000 2,688. 00
0865 626-00000 *Mobi | i zati on 0. 950 0. 950
LS 0. 000 0. 00
967, 500. 00000 0. 950 919, 125. 00
0870 626-01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0875 627-00005 *Epoxy Pavement MarKking 117. 000 117. 000
GAL 0. 000 0. 00
225. 00000 117. 000 26, 325. 00
0880 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 850. 000 284. 000
GAL 21. 000 945. 00
45. 00000 305. 000 13, 725.00
0885 627-01001 *Preformed Plastic Pavement Marking (Type 1) 984. 000 984. 000
SF 0. 000 0. 00
12. 00000 984. 000 11, 808. 00
0890 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 915. 000 915. 000
SF 0. 000 0. 00
10. 00000 915. 000 9, 150. 00
0895 630-00000  *Fl aggi ng 5, 335. 000 5, 335. 000
HOUR 0. 000 0. 00
19. 00000 5, 335. 000 101, 365. 00
0900 630-00003 *Uni forned Traffic Control 1, 062. 300 1, 062. 000
HOUR 0. 000 0. 00
70. 00000 1, 062. 000 74, 340. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0905 630- 00004 *Traffic Control Vehicle 10. 000 9. 000
EACH 0. 000 0. 00
3, 000. 00000 9. 000 27, 000. 00
0910 630- 00007 *Traffic Control Inspection 287. 000 287. 000
DAY 0. 000 0. 00
10. 00000 287. 000 2,870.00
0915 630- 00012 *Traffic Control Management 460. 000 387. 000
DAY 0. 000 0. 00
50. 00000 387. 000 19, 350. 00
0920 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0925 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 18. 000
EACH 0. 000 0. 00
100. 00000 18. 000 1, 800. 00
0930 630-80341 *Construction Traffic Sign (Panel Size A) 172. 000 172. 000
EACH 0. 000 0. 00
100. 00000 172. 000 17, 200. 00
0935 630-80342 *Construction Traffic Sign (Panel Size B) 96. 000 96. 000
EACH 0. 000 0. 00
140. 00000 96. 000 13, 440. 00
0940 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 12. 000
EACH 0. 000 0. 00
200. 00000 12. 000 2,400. 00
0945 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 10. 000 10. 000
Type
yee) EACH 0. 000 0. 00
700. 00000 10. 000 7, 000. 00
0950 630- 80359 *Portabl e Message Sign Panel 680. 000 680. 000
DAY 0. 000 0. 00
125. 00000 680. 000 85, 000. 00
0955 630- 80360 *Drum Channel i zi ng Devi ce 86. 000 86. 000
EACH 0. 000 0. 00
30. 00000 86. 000 2,580. 00
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PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
0960 630-80370 Concrete Barrier (Tenporary) 5, 608. 000 5, 608. 000
LF 0. 000 0. 00
30. 00000 5, 608. 000 168, 240. 00
0965 630- 80380 *Traffic Cone 500. 000 463. 000
EACH 0. 000 0. 00
20. 00000 463. 000 9, 260. 00
0970 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 5. 000 5. 000
(Tenporary)
EACH 0. 000 0. 00
11, 914. 00000 5. 000 59, 570. 00
0975 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 4. 000
(Tenporary)
EACH 0. 000 0. 00
7, 000. 00000 4. 000 28, 000. 00
0980 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
9, 409. 00000 1. 000 9, 409. 00
0985 700- 70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0990 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0995 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 95, 000. 000 8, 035. 330
F A 0. 000 0. 00
1. 00000 8, 035. 330 8, 035. 33
1005 700-70021 F/ A On- The-Job Trai nee 4, 000. 000 4, 000. 000
HOUR 0. 000 0. 00
1. 00000 4, 000. 000 4, 000. 00
1010 700-70025 F/' A Quality Incentive Paynent 7,729.430 7,729.430
FA 0. 000 0. 00
1. 00000 7,729. 430 7,729.43
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PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1015 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70033 F/ A Vi deo Tapi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1025 700-70034 F/ A Dewat ering 648, 998. 350 648, 998. 350
FA 0. 000 0. 00
1. 00000 648, 998. 350 648, 998. 35
1030 700-70060 F/' A Adjust Uilities 40, 000. 000 36, 463. 100
FA 0. 000 0. 00
1. 00000 36, 463. 100 36, 463. 10
1035 700- 70080 F/ A Furnish Noise Mtigation 2, 451. 240 2,451. 240
F A 0. 000 0. 00
1. 00000 2,451. 240 2,451. 24
1040 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1045 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70589 *F/ A Environmental Health & Safety Managenent 27,617. 040 27,617. 040
FA 0. 000 0. 00
1. 00000 27,617. 040 27,617.04
1915 203-01597 Pot hol i ng 118. 000 118. 000
HOUR 0. 000 0. 00
180. 00000 118. 000 21, 240. 00
1916 208-00050 StormDrain Inlet Protection 15. 000 15. 000
EACH 0. 000 0. 00
294. 39000 15. 000 4,415. 85



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 23
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1917 208-00300 Tenporary Berns 30. 000 30. 000
LF 0. 000 0. 00
4. 53000 30. 000 135.90
1918 210-01000 Res Fence 831. 000 831. 000
LF 0. 000 0. 00
6.22000 831. 000 5,168. 82
1919 614- 86800 Uni nterrupted Power Supply 2.000 1. 000
EACH 0. 000 0. 00
5, 875. 00000 1. 000 5, 875. 00
1919 MATERI AL ALLOMNCE UPS 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1920 900- 00007 Added |tem (Each)/ Quardrail Thrie-Beam Attenuat or 2. 000 2. 000
EACH 0. 000 0. 00
967. 00000 2.000 1, 934.00
1930 700-70011 F/ A Partnering MCR July 2012 1, 913. 250 1,913. 250
F A 0. 000 0. 00
1. 00000 1, 913. 250 1,913. 25
1935 900- 00006 Added Item (Dollar)/ Price Reduction for Violation of - 450. 000 -450. 000
Wrking Tine Limtations
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
1940 202-00827 Rem of Pull Box Mnor Contract Revisions, Septenber, 1. 000 1. 000
2012
EACH 0. 000 0. 00
104. 00000 1. 000 104. 00
1941 506- 00209 Riprap (9 In) Mnor Contract Revisions, Septenber, 2012 8. 000 8. 000
CY 0. 000 0. 00
82.52000 8. 000 660. 16
1942 613-07040 Pul | Box (30"x48"x24") Mnor Contract Revisions, 1. 000 1. 000
Sept enber, 2012
EACH 0. 000 0. 00
1, 763. 00000 1. 000 1, 763. 00
1945 900- 00007 Added Item (Each)/ Pull Box (Furnish Only) 9. 000 9. 000
EACH 0. 000 0. 00
306. 78000 9. 000 2,761.02
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PON: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY 15790 1-25 AND 15TH ST
1960 201-00001 Cear and Gub CMD 11 - V&Il A Storm Sewer 0. 080 0. 080
ACRE 0. 000 0. 00
50, 000. 00000 0. 080 4, 000. 00
1961 202-00021 Rem Manhol e CMO 11 - Wall A Storm Sewer 2. 000 2.000
EACH 0. 000 0. 00
1, 520. 00000 2.000 3, 040. 00
1962 603-01155 15 In RCP (CP) CMD 11 - WAll A Storm Sewer 0. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
1963 603-01245 24 In RCP (CIP) CMO 11 - VIl A Storm Sewer 346. 000 346. 000
LF 0. 000 0. 00
131. 00000 346. 000 45, 326. 00
1964 603-03240 24 In RCP Spec CMO 11 - VIl A Storm Sewer 250. 000 250. 000
LF 0. 000 0. 00
228. 00000 250. 000 57, 000. 00
1965 604-30005 M Slab Base (5 Ft) CMO 11 - VIl A Storm Sewer 3. 000 3. 000
EACH 0. 000 0. 00
1, 809. 00000 3. 000 5,427.00
1966 626- 00000 Mobi lization CMO 11 - VIl A Storm Sewer 0. 000 1. 000
LS 0. 000 0. 00
2, 875. 00000 1. 000 2,875.00
1967 700-70310 F/ A Landscaping CMD 11 - Wall A Storm Sewer 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1970 700- 70032 F/ A Emergency Repair CMD 013 - DWD Fl ood Damage Repairs 6, 885. 990 6, 885. 990
F A 0. 000 0. 00
1. 00000 6, 885. 990 6, 885. 99
1980 900- 00007 Added Item (Each)/ Mnor Contract Revisions - My, 2013 3. 000 3. 000
EACH 0. 000 0. 00
966. 24000 3. 000 2,898.72
CAT 0200 CURRENT AMI  $ 6, 995,327.76 % 7,144.30% 5,913, 461.85
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PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1060 201- 00000 C earing and G ubbing 0. 050 0. 050
LS 0. 000 0. 00
50, 000. 00000 0. 050 2,500. 00
1065 202-00019 Renoval of Inlet 7.000 7.000
EACH 0. 000 0. 00
278. 00000 7.000 1, 946. 00
1070 202- 00035 Renoval of Pipe 194. 000 194. 000
LF 0. 000 0. 00
34. 00000 194. 000 6, 596. 00
1075 202- 00200 Renoval of Sidewal k 59. 000 59. 000
SY 0. 000 0. 00
8. 00000 59. 000 472.00
1080 202- 00203 Renoval of Curb and CGutter 659. 000 659. 000
LF 0. 000 0. 00
3. 00000 659. 000 1,977.00
1085 202- 00206 Renoval of Concrete Curb Ranp 47.000 47.000
SY 0. 000 0. 00
19. 00000 47.000 893. 00
1090 202-00220 *Renoval of Asphalt Mat 551. 000 551. 000
SY 0. 000 0. 00
4. 00000 551. 000 2,204.00
1095 202- 00240 *Renoval of Asphalt Mat (Pl aning) 363. 000 363. 000
SY 0. 000 0. 00
3. 00000 363. 000 1, 089. 00
1100 202-00250 *Renoval of Pavenent MarKking 811. 000 811. 000
SF 0. 000 0. 00
2.00000 811. 000 1,622. 00
1105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
7, 500. 00000 1. 000 7,500. 00
1110 202-00810 Renoval of Gound Sign 3. 000 3. 000
EACH 0. 000 0. 00
75. 00000 3. 000 225.00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1115 202-00821 Renoval of Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
1120 202-01170 Renoval of Guardrail Type 7 62. 000 62. 000
LF 0. 000 0. 00
20. 00000 62. 000 1, 240. 00
1125 202- 04002 O ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
1130 203-00060 Enbanknent Material (Conplete In Place) 162. 000 162. 000
(e 0. 000 0. 00
23. 00000 162. 000 3, 726. 00
1135 203-01597 Pot hol i ng 86. 000 86. 000
HOUR 0. 000 0. 00
180. 00000 86. 000 15, 480. 00
1140 207- 00205 Topsoi | 16. 000 16. 000
(% 0. 000 0. 00
22.00000 16. 000 352. 00
1145 208- 00020 Silt Fence 955. 000 955. 000
LF 0. 000 0. 00
1. 00000 955. 000 955. 00
1150 208- 00034 G avel Bag 600. 000 600. 000
LF 0. 000 0. 00
2. 00000 600. 000 1, 200. 00
1155 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
938. 00000 0. 000 0.00
1160 208- 00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
1165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 27
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1170 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 29. 000
HOUR 0. 000 0. 00
32. 00000 29. 000 928. 00
1175 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 3. 000
HOUR 0. 000 0. 00
55. 00000 3. 000 165. 00
1180 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 33. 000
HOUR 0. 000 0. 00
150. 00000 33. 000 4, 950. 00
1185 208- 00206 Erosi on Control Supervisor 45. 000 45. 000
DAY 0. 000 0. 00
10. 00000 45. 000 450. 00
1190 210-00810 Reset Ground Sign 17. 000 15. 000
EACH 2.000 600. 00
300. 00000 17. 000 5, 100. 00
1195 210-00815 Reset Sign Panel 17. 000 17. 000
EACH 0. 000 0. 00
175. 00000 17. 000 2,975.00
1200 210-01720  Reset Air Vent 1. 000 1. 000
EACH 0. 000 0. 00
1, 385. 00000 1. 000 1, 385. 00
1205 210-04010 Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
941. 00000 1. 000 941. 00
1210 210-04015 Modi fy Manhol e 7.000 7.000
EACH 0. 000 0. 00
1, 021. 00000 7.000 7,147.00
1215 210- 04020 Modi fy Inlet 0. 000 0. 000
EACH 0. 000 0. 00
878. 00000 0. 000 0. 00
1220 210- 04050 Adj ust Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
269. 00000 1. 000 269. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1225 212-00006 *Seeding (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
680. 00000 0. 100 68. 00
1230 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
1, 750. 00000 0. 100 175. 00
1235 212-00050 *Sod 386. 000 386. 000
SF 0. 000 0. 00
1. 45000 386. 000 559.70
1240 212-01200 *Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
1245 213-00002 *Mul ching (Weed Free Hay) 0. 100 0. 100
ACRE 0. 000 0. 00
750. 00000 0. 100 75. 00
1250 213-00061 *Mul ch Tackifier 20. 000 20. 000
LB 0. 000 0. 00
2. 45000 20. 000 49. 00
1255 217-00015 *Noxi ous Weed Managenent 0. 000 0. 000
SY 0. 000 0. 00
0. 95000 0. 000 0. 00
1260 403-00720 *Hot Mx Asphalt (Patching) (Asphalt) 247.120 247.120
TON 0. 000 0. 00
138. 57000 247.120 34, 243. 42
1265 514-00201 Pedestrian Railing (Steel)(Special) 350. 000 332. 000
LF 0. 000 0. 00
165. 00000 332. 000 54, 780. 00
1270 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 251. 000 251. 000
LF 0. 000 0. 00
108. 00000 251. 000 27,108. 00
1275 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 62. 000 62. 000
LF 0. 000 0. 00
98. 00000 62. 000 6, 076. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1280 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 108. 000 108. 000
LF 0. 000 0. 00
131. 00000 108. 000 14, 148. 00
1285 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2, 755. 00000 1. 000 2,755.00
1290 604- 16005 *Inlet Type 16 (5 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
2,732. 00000 6. 000 16, 392. 00
1295 604- 16505 *Inlet Type 16 (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
3, 600. 00000 3. 000 10, 800. 00
1300 604-16610 *Inlet Type 16 (Triple) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
5, 800. 00000 2.000 11, 600. 00
1305 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
1, 809. 00000 1. 000 1, 809. 00
1310 604-30010 Manhol e Sl ab Base (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
1, 843. 00000 4.000 7,372.00
1315 608-00000 *Concrete Sidewal k 352. 000 13. 000
SY 0. 000 0. 00
31. 00000 13. 000 403. 00
1320 608- 00006 *Concrete Sidewal k (6 Inch) 1, 839. 000 1, 728. 000
SY 0. 000 0. 00
27.00000 1, 728. 000 46, 656. 00
1325 608-00010 *Concrete Curb Ranp 158. 000 120. 000
SY 0. 000 0. 00
57. 00000 120. 000 6, 840. 00
1330 609-21010 *CQurb and Gutter Type 2 (Section |-B) 0. 000 0. 000
LF 0. 000 0. 00

24. 00000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1335 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 632. 000 632. 000
LF 0. 000 0. 00
18. 00000 632. 000 11, 376. 00
1340 609-40010 *Qurb Type 4 (Section B) 287.000 246. 000
LF 0. 000 0. 00
35. 00000 246. 000 8,610. 00
1345 610- 00030 *Medi an Cover Material (Concrete) 3, 793. 000 3, 461. 000
SF 0. 000 0. 00
6. 00000 3, 461. 000 20, 766. 00
1350 613-00306 *3 Inch Electrical Conduit (Bored) 300. 000 300. 000
LF 0. 000 0. 00
11. 99000 300. 000 3, 597. 00
1355 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 816. 000 1, 816. 000
LF 0. 000 0. 00
12. 95000 1, 816. 000 23,517. 20
1360 613-01300 *3 Inch BElectrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
16. 45000 0. 000 0. 00
1365 613-01600 *6 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
18. 25000 0. 000 0. 00
1370 613-10000 *Wring 0. 200 0. 200
LS 0. 000 0.00
17, 068. 00000 0. 200 3,413.60
1375 613-34350 *Light Standard Metal (35 Foot) 9. 000 9. 000
EACH 0. 000 0.00
4,134. 00000 9. 000 37, 206. 00
1375 MATERI AL ALLOMANCE Li ght Standard Metal (35 Foot) 0. 000
EACH 0. 000 0. 00
2, 436. 00000 0. 000 0. 00
1380 613-40010 *Li ght Standard Foundati on 9. 000 9. 000
EACH 0. 000 0. 00

1, 018. 00000 9. 000 9, 162. 00



CONTI D: C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1385 613- 70250 *Lum naire H gh Pressure Sodium (250 Watt) 9. 000 9. 000
EACH 0. 000 0. 00
1, 225. 00000 9. 000 11, 025. 00
1390 614-00011 Sign Panel (Cass I) 109. 000 98. 000
SF 11. 000 176. 00
16. 00000 109. 000 1, 744. 00
1395 614-00012 *Sign Panel (Oass I1) 9. 000 9. 000
SF 0. 000 0. 00
24. 00000 9. 000 216. 00
1400 614-00216 *Steel Sign Post (2x2 Inch Tubing) 325. 000 312. 000
LF 0. 000 0. 00
12. 00000 312. 000 3, 744. 00
1405 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
1410 622-00010 Bi cycl e Rack 28. 000 28.000
EACH 0. 000 0. 00
589. 00000 28. 000 16, 492. 00
1410 MATERI AL ALLOMANCE Materi al s 0. 000
EACH 0. 000 0. 00
167. 71000 0. 000 0.00
1415 625- 00000 Construction Surveyi ng 0. 050 0. 050
LS 0. 000 0. 00
65, 000. 00000 0. 050 3, 250. 00
1420 626- 00000 *Mobi | i zati on 0. 050 0. 050
LS 0. 000 0. 00
967, 500. 00000 0. 050 48, 375. 00
1425 627- 00005 *Epoxy Pavenent MarKki ng 20. 000 20. 000
GAL 0. 000 0. 00
225. 00000 20. 000 4, 500. 00
1430 627-00011 *Pavenent Mar ki ng Pai nt (\Waterborne) 0. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0.00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1435 627-00090 *Pavenent Marking (Special) 627. 000 627. 000
SF 0. 000 0. 00
50. 00000 627. 000 31, 350. 00
1440 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
1445 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
1450 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 1, 162. 000 855. 000
Li ne
) SF 0. 000 0. 00
11. 00000 855. 000 9, 405. 00
1455 630-00000  *Fl aggi ng 1, 579. 000 1, 579. 000
HOUR 0. 000 0. 00
19. 00000 1, 579. 000 30, 001. 00
1460 630- 00003 *Uniformed Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
1465 630- 00007 *Traffic Control Inspection 20. 000 19. 000
DAY 0. 000 0. 00
10. 00000 19. 000 190. 00
1470 630- 00012 *Traffic Control Managenent 46. 000 46. 000
DAY 0. 000 0. 00
50. 00000 46. 000 2,300. 00
1475 630- 80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
1480 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 28. 000
EACH 0. 000 0. 00
100. 00000 28. 000 2,800. 00
1485 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 12. 000
EACH 0. 000 0. 00
140. 00000 12. 000 1, 680. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PON: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO 0026 13: 01: 28
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0210 CENTRAL STREET 17098 17098
1490 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 36. 000
EACH 0. 000 0. 00
30. 00000 36. 000 1, 080. 00
1495 630- 80380 *Traffic Cone 47. 000 47. 000
EACH 0. 000 0. 00
20. 00000 47. 000 940. 00
1500 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1510 700- 70034 F/ A Dewat ering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1515 700- 70060 F/' A Adjust Uilities 10, 000. 000 9, 720. 990
FA 0. 000 0. 00
1. 00000 9, 720. 990 9, 720. 99
1520 700- 70081 F/ A Provide Tenporary Lighting 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1525 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1530 700- 70380 F/ A Erosion Control 2,087. 250 2,087. 250
FA 0. 000 0. 00
1. 00000 2,087. 250 2,087.25
CAT 0210 CURRENT AMT $ 800, 492. 17 $ 776.00 % 618, 594. 16
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1535 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
120, 000. 00000 1. 000 120, 000. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 34
PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1540 206- 00000 Structure Excavation 2,195. 000 2, 195. 000
0. 000 0. 00
11. 00000 2,195. 000 24, 145. 00
1545 206- 00100 Structure Backfill (dass 1) 1, 193. 000 1, 193. 000
0. 000 0. 00
21. 00000 1, 193. 000 25, 053. 00
1550 206- 00200 Structure Backfill (dass 2) 176. 000 176. 000
0. 000 0. 00
31. 00000 176. 000 5, 456. 00
1555 206- 00360 Mechani cal Rei nforcenent of Soil 1, 181. 000 1,181. 000
0. 000 0. 00
20. 00000 1, 181. 000 23, 620. 00
1560 206-01781 Shoring (Area 1) 1. 000 1. 000
0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1565 206-01782 *Shoring (Area 2) 1. 000 1. 000
0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
1570 206-01783 Shoring (Area 3) 1. 000 1. 000
0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1575 206-01784 *Shoring (Area 4) 1. 000 1. 000
0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1580 206-01785 Shoring (Area 5) 1. 000 1. 000
0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1585 206-01786 Shoring (Area 6) 1. 000 1. 000
0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
1590 206-01789 *Shoring (Area 9) 1. 000 1. 000
0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00



CONTI D C15790A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 35
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1595 304- 06007 Aggregate Base Course (Cl ass 6) 12. 000 12. 000
CY 0. 000 0. 00
24. 00000 12. 000 288. 00
1600 503-00024 *Drilled Caisson (24 Inch) 224. 000 224.000
LF 0. 000 0. 00
112. 00000 224.000 25, 088. 00
1605 503-00042 *Drilled Caisson (42 Inch) 86. 000 86. 000
LF 0. 000 0. 00
140. 00000 86. 000 12, 040. 00
1610 503-00048 *Drilled Caisson (48 Inch) 627. 000 627. 000
LF 0. 000 0. 00
183. 00000 627. 000 114, 741. 00
1615 504- 04420 *Precast Panel Facing 1, 947. 000 1, 947. 000
SF 0. 000 0. 00
19. 00000 1, 947. 000 36, 993. 00
1620 504- 05000 Wre Mesh Facing 950. 000 950. 000
SF 0. 000 0. 00
11. 00000 950. 000 10, 450. 00
1625 507-00100 Concrete Slope and Ditch Paving (Reinforced) 24. 000 24. 000
CY 0. 000 0. 00
310. 00000 24.000 7,440. 00
1630 509-00000  *Structural 489, 961. 000 489, 961. 000
LB 0. 000 0. 00
1. 60000 489, 961. 000 783, 937. 60
1630 MATERI AL ALLOMNCE Structural Steel 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1630 MATERI AL ALLOMNCE Phase 2 G rders 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
1630 MATERI AL ALLOMNCE Structural Steel 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 15790A-BI D ESTI MATE RUN
PRQIECT: I M 0252- 387 ESTI MATE NO 0026
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E- 16- YA 15790 15th St Bridge
1630 MATERI AL ALLOMNCE Phase 2 G rders 0. 000
LB 0. 000 0. 00
1.32000 0. 000 0.00
1635 512-00101 Bearing Device (Type I) 16. 000 16. 000
EACH 0. 000 0. 00
2, 238. 00000 16. 000 35, 808. 00
1635 MATERI AL ALLOMANCE Bearing Device Type | 0. 000
EACH 0. 000 0. 00
1, 486. 00000 0. 000 0.00
1640 512-00102 Bearing Device (Type I1) 8. 000 8. 000
EACH 0. 000 0. 00
2, 360. 00000 8. 000 18, 880. 00
1640 MATERI AL ALLOMNCE Bearing Device Type |1 0. 000
EACH 0. 000 0.00
1, 587. 00000 0. 000 0.00
1645 514-00200 Pedestrian Railing (Steel) 525. 000 525. 000
LF 0. 000 0. 00
226. 00000 525. 000 118, 650. 00
1650 518-01004 Bri dge Expansion Device (0-4 Inch) 52. 000 52. 000
LF 0. 000 0. 00
258. 00000 52. 000 13, 416. 00
1655 519- 03000 *Thi n Bonded Epoxy Overl ay 1, 216. 000 1, 216. 000
Sy 0. 000 0. 00
35. 00000 1, 216. 000 42,560. 00
1660 601-01040 Concrete O ass B (Bridge) 156. 000 156. 000
(% 0. 000 0. 00
183. 00000 156. 000 28, 548. 00
1665 601-03040 *Concrete O ass D (Bridge) 246. 000 246. 000
(& 0. 000 0. 00
497. 00000 246. 000 122, 262. 00
1670 601- 04000 *Concrete Cass E 108. 000 108. 000
(% 0. 000 0. 00

341. 00000 108. 000 36, 828. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1675 601-05001 *Concrete O ass H (Bridge) 477. 000 477.000
CcY 0. 000 0. 00
541. 00000 477. 000 258, 057. 00
1680 601-40300 *Structural Concrete Coating 1, 071. 000 1, 071. 000
SY 0. 000 0. 00
7.13000 1, 071. 000 7,636. 23
1685 602- 00000 *Rei nf orcing Steel 32, 908. 000 32, 908. 000
LB 0. 000 0. 00
0. 70000 32, 908. 000 23, 035. 60
1690 602- 00020 *Rei nforcing Steel (Epoxy Coated) 173, 895. 000 173, 895. 000
LB 0. 000 0. 00
0. 85000 173, 895. 000 147,810.75
1695 605- 00060 6 Inch Perforated Pipe Underdrain 87. 000 87.000
LF 0. 000 0. 00
12. 00000 87. 000 1, 044. 00
1700 606-00731 Guardrail Type 7 (Style CD) (Special) 87. 000 87. 000
LF 0. 000 0. 00
62. 87000 87. 000 5, 469. 69
1705 606-11032 *Bridge Rail Type 10M ( Speci al) 522. 000 522. 000
LF 0. 000 0. 00
216. 00000 522. 000 112, 752. 00
1710 608-00015 *Det ect abl e War ni ngs 40. 000 40. 000
SF 0. 000 0. 00
13. 00000 40. 000 520. 00
1715 613-00075 *3/4 Inch Eectrical Conduit 16. 000 16. 000
LF 0. 000 0. 00
7.00000 16. 000 112. 00
1720 613-00100 *1 Inch Electrical Conduit 410. 000 410. 000
LF 0. 000 0. 00
2.10000 410. 000 861. 00
1725 613-00200 *2 Inch Electrical Conduit 158. 000 158. 000
LF 0. 000 0. 00
4. 35000 158. 000 687. 30



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38
PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 STR E-16-YA 15790 15th St Bridge
1730 613-00300 *3 Inch Electrical Conduit 1, 350. 000 1, 350. 000
LF 0. 000 0. 00
3. 50000 1, 350. 000 4,725.00
1735 613-00402 *4 Inch BElectrical Conduit (Install Only) 3, 834. 000 3, 834. 000
LF 0. 000 0. 00
1. 25000 3, 834. 000 4,792. 50
1740 613-00602 *6 Inch Electrical Conduit (Install Only) 1, 129. 000 1, 129. 000
LF 0. 000 0. 00
1. 50000 1, 129. 000 1, 693. 50
1745 641-10000 *Shotcrete 84. 000 84. 000
SY 0. 000 0. 00
75. 00000 84. 000 6, 300. 00
1746 900- 00007 Added Item (Each)/ Bridge Pl acards 2.000 2.000
EACH 0. 000 0.00
2,426. 00000 2.000 4,852. 00
1950 202- 00495 Rem Port Present Str CMD 10 - Speer Bridge Repairs 1. 000 1. 000
LS 0. 000 0.00
3, 830. 00000 1. 000 3, 830. 00
1951 601- 06100 Conc (Patching) CMO 10 - Speer Bridge Repairs 1. 000 1. 000
CcY 0. 000 0.00
3, 830. 00000 1. 000 3, 830. 00
1952 602- 00000 Reinf Steel CMD 10 - Speer Bridge Repairs 255. 000 255. 000
LB 0. 000 0. 00
12. 00000 255. 000 3, 060. 00
1953 602- 00060 Reinf Steel Splice CMD 10 - Speer Bridge Repairs 15. 000 15. 000
EACH 0. 000 0.00
50. 00000 15. 000 750. 00
CAT 0300 CURRENT AMI $ 2,289,522.17 $ 0.00$ 2,289,522.17
CAT NOO310 WALLS 15790
1750 202-00026 Renoval of Slope and Ditch Paving 65. 000 65. 000
SY 0. 000 0. 00
11. 00000 65. 000 715. 00



CONTI D C15790A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO0310 WALLS 15790
1755 206- 00000 Structure Excavation 7,444.000 7,444.000
CY 0. 000 0. 00
11. 00000 7,444.000 81, 884. 00
1760 206-00100 Structure Backfill (dass 1) 4, 250. 000 4, 250. 000
CY 0. 000 0. 00
21. 00000 4, 250. 000 89, 250. 00
1765 206- 00360 Mechani cal Rei nforcenent of Soil 351. 000 351. 000
CY 0. 000 0. 00
20. 00000 351. 000 7,020. 00
1770 304- 06007 Aggregate Base Course (Cl ass 6) 270. 000 270. 000
CY 0. 000 0. 00
24.00000 270. 000 6, 480. 00
1775 503-00042 *Drilled Caisson (42 Inch) 709. 000 709. 000
LF 0. 000 0. 00
140. 00000 709. 000 99, 260. 00
1780 503-00048 *Drilled Caisson (48 Inch) 1, 440. 000 1, 440. 000
LF 0. 000 0. 00
183. 00000 1, 440. 000 263, 520. 00
1785 503-00054 *Drilled Caisson (54 Inch) 2,029. 000 2,029. 000
LF 0. 000 0. 00
222. 00000 2,029. 000 450, 438. 00
1785 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LF 0. 000 0. 00
57. 73361 0. 000 0. 00
1790 504- 04420 *Precast Panel Facing 47, 399. 000 47, 399. 000
SF 0. 000 0. 00
19. 00000 47,399. 000 900, 581. 00
1790 MATERI AL ALLOMANCE Precast Panels - 1 0. 000
SF 0. 000 0. 00
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMANCE Precast Panels - 1 0. 000
SF 0. 000 0. 00

14. 65000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN
PRQJECT: I M 0252- 387 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0310 WALLS 15790
1790 MATERI AL ALLOMNCE Precast Panel s 0. 000
SF 0. 000 0.00
14. 65000 0. 000 0. 00
1790 MATERI AL ALLOMNCE Precast Panel s 0. 000
SF 0. 000 0.00
14. 65000 0. 000 0.00
1790 MATERI AL ALLOMNCE Precast Panel s 0. 000
SF 0. 000 0.00
14. 65000 0. 000 0. 00
1795 504- 05000 Wre Mesh Facing 1, 354. 000 1, 354. 000
SF 0. 000 0. 00
11. 00000 1, 354. 000 14, 894. 00
1800 504-06310 *&ound Nail (10 Foot) 17. 000 17. 000
EACH 0. 000 0.00
192. 00000 17. 000 3, 264. 00
1800 MATERI AL ALLOMNCE Ground Nail (10 Foot) 0. 000
EACH 0. 000 0.00
75. 15000 0. 000 0. 00
1805 504-06315 *&ound Nail (15 Foot) 51. 000 51. 000
EACH 0. 000 0.00
281. 00000 51. 000 14, 331. 00
1810 504-06320 *@&ound Nail (20 Foot) 871. 000 871. 000
EACH 0. 000 0.00
408. 00000 871. 000 355, 368. 00
1810 MATERI AL ALLOMNCE Ground Nail (20 Foot) 0. 000
EACH 0. 000 0.00
105. 36000 0. 000 0. 00
1815 504- 06325 *Gound Nail (25 Foot) 68. 000 68. 000
EACH 0. 000 0.00
452. 00000 68. 000 30, 736. 00
1815 MATERI AL ALLOMNCE Ground Nail (25 Foot) 0. 000
EACH 0. 000 0.00

147. 93000 0. 000 0. 00
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PCN: 15790A- BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0310 WALLS 15790
1820 504-06330 *G ound Nail (30 Foot) 148. 000 148. 000
EACH 0. 000 0. 00
600. 00000 148. 000 88, 800. 00
1825 507-00100 Concrete Slope and Ditch Paving (Reinforced) 36. 500 36. 500
CY 0. 000 0. 00
310. 00000 36. 500 11, 315. 00
1830 507-00300 G outed Rubble Slope and Ditch Paving 0. 000 0. 000
CY 0. 000 0. 00
516. 00000 0. 000 0. 00
1835 601- 03050 *Concrete Cass D (Wall) 1, 029. 000 1, 029. 000
CY 0. 000 0. 00
381. 00000 1, 029. 000 392, 049. 00
1840 601- 40300 *Structural Concrete Coating 7,697. 000 7,697.000
SY 0. 000 0. 00
7.13000 7,697. 000 54, 879. 61
1845 602- 00000 *Rei nforcing Steel 27,911. 000 27,911. 000
LB 0. 000 0. 00
0. 70000 27,911. 000 19, 537. 70
1850 602- 00020 *Rei nforcing Steel (Epoxy Coated) 92, 922. 000 92, 922. 000
LB 0. 000 0. 00
0. 85000 92, 922. 000 78,983.70
1855 603-50012 12 Inch Plastic Pipe 76. 000 76. 000
LF 0. 000 0. 00
110. 00000 76. 000 8, 360. 00
1860 605- 00060 6 Inch Perforated Pipe Underdrain 2, 535. 000 2, 535. 000
LF 0. 000 0. 00
12. 00000 2,535. 000 30, 420. 00
1865 606-00716 Guardrail Type 7 (Style CA) (Special) 38. 000 13. 000
LF 0. 000 0. 00
53. 45000 13. 000 694. 85
1870 606-00731 Quardrail Type 7 (Style CD) (Special) 1, 705. 000 1, 705. 000
LF 0. 000 0. 00
62. 87000 1, 705. 000 107, 193. 35
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PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQIECT: I M 0252- 387 ESTI MATE NO 0026 13:01: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOO0310 WALLS 15790
1875 606-10705 *Bridge Rail Type 7 (Special) 1, 756. 000 1, 756. 000
LF 0. 000 0. 00
58. 00000 1, 756. 000 101, 848. 00
1880 607-53143 *Fence Chain Link (Special) (42 Inch) 1, 968. 000 1, 968. 000
LF 0. 000 0. 00
21. 00000 1, 968. 000 41, 328. 00
1880 MATERI AL ALLOMNCE Fence Chain Link (42 Inch)(Special) 0. 000
LF 0. 000 0. 00
14. 25000 0. 000 0. 00
1885 607-53173 *Fence Chain Link (Special) (72 Inch) 396. 000 396. 000
LF 0. 000 0. 00
31. 00000 396. 000 12, 276. 00
1890 609-24002 *Qutter Type 2 (2 Foot) 1, 185. 000 1, 051. 000
LF 0. 000 0. 00
16. 00000 1, 051. 000 16, 816. 00
1895 641-10000 *Shotcrete 3, 975. 000 3, 975. 000
SY 0. 000 0. 00
75. 00000 3, 975. 000 298, 125. 00
1896 900- 00007 Added Item (Each)/ Mnor Contract Revisions, August, 29. 000 29. 000
2012
EACH 0. 000 0. 00
88. 20000 29. 000 2,557. 80
1897 900- 00012 Added Item (Foot)/ Mnor Contract Revisions, August, 1, 968. 000 1, 968. 000
2012
LF 0. 000 0. 00
5. 50000 1, 968. 000 10, 824. 00
1898 900- 00012 Added Item (Foot)/ Mnor Contract Revisions, August, 396. 000 396. 000
2012
LF 0. 000 0. 00
8. 80000 396. 000 3,484. 80
1925 900- 00014 Added Item (Lunp Sum)/ CMO 03 - VECP - Deletion of -1.000 -1.000
Precast Fascia Wall Coping
LS 0. 000 0. 00
32, 747. 00000 -1.000 -32,747.00
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PCN: 15790A-BI D ESTI MATE RUN 04/ 21/ 2014
PRQJECT: I M 0252- 387 ESTI MATE NO. 0026 13:01: 28
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0310 WALLS 15790
1990 900- 00014 Added Item (Lunp Sun)/ 1. 000 1.000
LS 0. 000 0. 00
12, 038. 98000 1. 000 12, 038.98
CAT 0310 CURRENT AMI  $ 3,580, 006. 04 $ 0.00$ 3,576,525.79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
1900 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
1905 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1910 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
CAT 0400 CURRENT AMI  $ 145, 200. 00 $ 0.00$ 145, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 13,810, 548. 14 $

7,920.30 $12, 543, 303. 97



